Lotus Frukt og Saft

Company name: Karinca & Co

Project maneger:
Karinca Danielsen

Project start:	**2020-08-17**
Project Ends:	**2020-09-11**

Calendar header:

17	18	19	20	21	22 23	24	25	26	27	28	29 30	31	1	2	3	4	5 6	7	8	9	10	11	12 13
Mon	Tue	Wed	Thu	Fri	F F	Mon	Tue	Wed	Thu	Fri	F F	Mon	Tue	Wed	Thu	Fri	F F	Mon	Tue	Wed	Thu	Fri	F F

PLAN

ASSIGNED TO	TASK	PROGRESS	START	DAYS	END
Project managment	Project manegment and Contact	100%	8/17/2020	5	8/21/2020
Project maneger / Content Developer	**Project starts** -Initial meeting, -Get to know the client, -Review the brand/product	50%	8/17/2020	1	8/17/2020
Project maneger / Content Developer / Designer / Front-end Developer	-Identify Goals, -Need assessment, -Project planning	25%	8/17/2020	2	8/18/2020
Content Developer	-Content Planning, -Reaserch competitor brands		8/19/2020	3	8/21/2020
Content Developer / Designer / Front-end Developer	-Site Outline/map	10%	8/20/2020	2	8/21/2020
Project maneger / Content Developer	-Present research and the results to client		8/21/2020	1	8/21/2020

DESIGN

ASSIGNED TO	TASK	PROGRESS	START	DAYS	END
Project managment	Project manegment and Contact		8/24/2020	5	8/28/2020
Designer / Front-end Developer	-Site Structure, strategy and Functions -SEO , WCAG		8/24/2020	3	8/26/2020
Designer	-Style tiles		8/25/2020	3	8/27/2020
Content Developer +(Photographer) Copyrighter	-Text -Photos -Content Development		8/24/2020	4	8/27/2020
Project maneger / Desiner / Front-end Developer	-Get approval from client -Corrections and Agreement		8/28/2020	1	8/28/2020

BUILD

ASSIGNED TO	TASK	PROGRESS	START	DAYS	END
Project managment	Project manegment and Contact		8/31/2020	5	9/4/2020
Designer	-Wireframes		8/31/2020	1	8/31/2020
Front-end Developer	-Coding -Integration and Site Build		8/31/2020	5	9/4/2020
Designer / Content Developer	UX/UL planning and testing		9/1/2020	3	9/3/2020

TESTING

ASSIGNED TO	TASK	PROGRESS	START	DAYS	END
Project managment	Project manegment and Contact		9/7/2020	5	9/11/2020
Designer	-UX/UL testing		9/7/2020	1	9/7/2020

Front-end Developer	-Coding -Integration and Site Build	9/7/2020	**2**	9/8/2020					
Front-end Developer Designer	-Platforms browser and cross device testing	9/8/2020	**2**	9/9/2020					
Front-end Developer Copyrighter Designer Content Developer	-Validation and refinement	9/10/2020	**1**	9/10/2020					
Project maneger Front-end Developer Designer Content Developer	Launch	9/11/2020	**1**	9/11/2020					